3M REDEVELOPMENT - COMMUNITY PROCESS

PLANNING PROCESS		ADVISORY COMMITTEE	HISTORIC WORKGROUP	COMMUNITY AT LARGE
	Nov - Dec 2008			**Meeting 1 | 11.14.2008** Issues Identification & Vision/ Values
INVENTORY	2009 Week 1	Invite Advisory Committee Members	Invite History Workgroup members	
	Week 2	**Meeting 1 | 01.15.2009** • Purpose & Scope of Process • Existing Conditions • Issues Identification & Site Principles • Historic Workgroup		
ISSUES IDENTIFICATION	Week 3	**Site Tours**	**Meeting 1 | TBD** • Purpose & Scope of Process • Existing Conditions • Issues Identification • Establish Goals	
ESTABLISH GOALS | OBJECTIVES	Week 4	**Meeting 2 | 01.29.2009** • Historic Workgroup Update • Issues | Opportunities | Constraints Synthesis • Finalize Site Principles • Preliminary Goals | Objectives		
	Week 5		**Meeting 2 | TBD** • Section 106 Overview • Phase II Architectural History Update • Strategize Re-use Study • Establish Objectives • Outline for Programmatic Agreement	
ANALYSIS	Week 6	**Meeting 3 | 02.12.2009** • Historic Workgroup Update • Finalize Goals | Objectives Based on Synthesis • Charrette Prep		
	Week 7			
DEVELOP OPTIONS	Week 8	**Charrette Day 1 | 02.25.2009** **Charrette Day 2 | 02.26.2009** Charrette Pin-up for Community	**Charrette Day 1 | 02.25.2009** **Charrette Day 2 | 02.26.2009** Charrette Pin-up for Community	**Meeting 2 | 02.26.2009** Charrette Pin-up for Community
ALTERNATIVES ANALYSIS	Week 9		**Meeting 3 | TBD** • Review Charrette Results • Review Draft Development Concept • Development of Programmatic Agreement • Review Draft Design Guidelines	
	Week 10	**Meeting 5 | 03.12.2009** • Historic Workgroup Report • Review Charrette Results • Review Draft Development Concept • Review Draft Design Guidelines		
OUTCOMES DEVELOPMENT CONCEPT PROGRAMATIC AGREEMENT	Week 11			
	Week 12	**Meeting 6 | 03.26.2009** Present Final Development Concepts	**Meeting 4 | 03.26.2009** Present Final Development Concepts	**Meeting 3 | 03.26.2009** Present Final Development Concepts