

# 3M REDEVELOPMENT - COMMUNITY PROCESS

PROCESS OVERVIEW		ADVISORY COMMITTEE	HISTORIC WORKGROUP	COMMUNITY AT LARGE
PREPARATION	Week 1			
ISSUES IDENTIFICATION	Week 2	<b>Meeting 1   01.15.2009</b> <ul style="list-style-type: none"> <li>• Scope of Process</li> <li>• Decision Making</li> <li>• Issue ID/ Site Principles</li> <li>• Site &amp; Market Review</li> <li>• Existing Planning/ Zoning Review</li> <li>• Announce Tours</li> <li>• Historic Process &amp; Workgroup</li> </ul>		
	Week 3	<b>Site Tours</b>	<b>Meeting 1   TBD</b> <ul style="list-style-type: none"> <li>• Issues Identification</li> <li>• Goals Identification</li> </ul>	
ANALYSIS & GOALS	Week 4	<b>Meeting 2   01.29.2009</b> <ul style="list-style-type: none"> <li>• Issues   Opportunities   Constraints Synthesis</li> <li>• Economic Development   Jobs Analysis</li> <li>• Historic Workgroup Update</li> <li>• Historic Process &amp; Workgroup</li> </ul>		
	Week 5		<b>Meeting 2   TBD</b> <ul style="list-style-type: none"> <li>• Outline Process for Section 106 Compliance</li> <li>• Phase II Architectural History Results</li> <li>• Strategize Re-use Study</li> <li>• Establish Objectives</li> </ul>	
	Week 6	<b>Meeting 3   02.12.2009</b> <ul style="list-style-type: none"> <li>• Initial Historic Resources Update</li> <li>• Decision Making</li> <li>• Charrette Prep (why/ how/ when)</li> </ul>		
	Week 7			
GENERATE OPTIONS	Week 8	<b>Charrette Day 1   02.25.2009</b> <ul style="list-style-type: none"> <li>• 9 am Breakfast &amp; Information Presentation by Community Orgs &amp; Tech Team</li> <li>• 10 am Tech Team Develop 3-5 Options</li> <li>• 5 pm Pin Up for Advisory Committee</li> </ul>	<b>Charrette Day 1   02.25.2009</b> <ul style="list-style-type: none"> <li>• 9 am Breakfast &amp; Information Presentation by Community Orgs &amp; Tech Team</li> </ul>	
		<b>Charrette Day 2   02.26.2009</b> <ul style="list-style-type: none"> <li>• 9 am Breakfast &amp; Worksession to refine options</li> <li>• 12 pm Optional Review</li> </ul>	<b>5 pm Pin Up for Community</b>	
SYNTHESIS	Week 9		<b>Meeting 3   TBD</b> <ul style="list-style-type: none"> <li>• Review Charrette Results</li> <li>• Review Draft Concept Revisions</li> <li>• Review Design Guidelines</li> </ul>	
	Week 10	<b>Meeting 5   03.12.2009</b> <ul style="list-style-type: none"> <li>• Review concepts from Charrette &amp; Community Reaction</li> <li>• Historic Workgroup Report</li> <li>• Draft Implementation Options</li> </ul>		
DEVELOPMENT CONCEPT	Week 11			
	Week 12	<b>Community Mtg   03.26.2009</b> Presentation of final Development Concepts		